Print Date: 01/20/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP927

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0010  Estimate Type: Progress

Contract Location: The grading, drainage and paving on U.S. 31 (S.R. 7)

Counties: GILES

Project(s): 28002-3223-14, 28953-3545-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$8,981,608.30
$0.00
$8,981,608.30
$0.00
$0.00
$8,981,608.30

Previous to Date
$8,671,586.83
$0.00
$8,671,586.83
$0.00

$0.00
$8,671,586.83

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$310,021.47
$0.00
$310,021.47
$0.00
$0.00
310,021.47

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 12/31/2016

Time
674.0 Days
340.0 Days
340.0 Days

5045 ¢,

53.61 %
- %
Dates
12/04/2015
12/10/2015
01/06/2016
01/27/2016
02/08/2016
11/30/2017

Amounts

$16,132,487.16
$16,006,291.50
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Print Date: 01/20/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
28002-3223-14 97.43 STP/NH-7(16) 310,021.47 The grading, drainage and paving on U.S. 31 (S.R. 7) from Bu
28953-3545-04 257 N/A 0.00 The grading, drainage and paving on a S.I.A. route serving S
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $52,352.48
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $36,646.74
28002-3223-14 0110 1430 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $52,352.48
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $36,646.74
28953-3545-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $4,362.71
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $3,053.90
28002-3223-14 0100 9051 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9052 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9053 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/20/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 9043 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9043 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -1,660.570 Adj This Est -1,660.57
Adj Total: -11,171.510 Adj Total: -11,171.51
28002-3223-14 0110 9044 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0110 9044 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -3,348.610 Adj This Est -3,348.61
Adj Total: -13,433.170 Adj Total: -13,433.17
28002-3223-14 0300 9045 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0310 9046 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9054 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9054 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,612.470 Adj Total: -2,612.47

RR004
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Print Date:
JJ07919

01/20/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 9047 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9047 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -4,781.320 Adj This Est -4,781.32
Adj Total: -10,532.740 Adj Total: -10,532.74
28002-3223-14 0110 9048 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0110 9048 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -9,614.780 Adj This Est -9,614.78
Adj Total: -26,285.960 Adj Total: -26,285.96
28002-3223-14 0300 9049 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0310 9050 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9055 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9055 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,329.300 Adj Total: -1,329.30

RR004
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Print Date: 01/20/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,860.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $79,317.13
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $79,317.13
28002-3223-14 0110 1440 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $79,317.13
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $79,317.13
28953-3545-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $6,609.76
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,609.76
28002-3223-14 0100 0040  202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $2,115.12
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1450 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $2,115.12
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $176.26
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $176.26

RR004
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01/20/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0050 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 23,908.000 Unit Price: $1.65
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1460 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 35,854.000 Unit Price: $1.65
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,333.330 Total: $3,849.99
28002-3223-14 0300 2750 202-04.50 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $16,524.41
(DESCRIPTION, STA.)/(2 @ 10' X E  This Est: 0.000 This Est: $0.00
X 27' BOX CULVERT, 141+87. Total: 0.000 Total: $0.00
28002-3223-14 0100 0060 202-04.51 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $5,508.14
(DESCRIPTION, STA.)/(3' X3'X40 This Est: 0.000 This Est: $0.00
BOX CULVERT, 102+20.17) Total: 0.000 Total: $0.00
28002-3223-14 0110 1470 202-04.52 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $5,508.14
(DESCRIPTION, STA.)/(3' X3'X41  This Est: 0.000 This Est: $0.00
BOX CULVERT, 164+13.81) Total: 0.000 Total: $0.00
28002-3223-14 0110 1480 202-04.53 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $8,262.20
(DESCRIPTION, STA.)/(6' X 6' X 38  This Est: 0.000 This Est: $0.00
BOX CULVERT, 172+75.13) Total: 0.000 Total: $0.00
28002-3223-14 0110 1490 202-04.54 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $5,508.14
(DESCRIPTION, STA.)/(2' X2' X43 This Est: 0.000 This Est: $0.00
BOX CULVERT, 191+85.18) Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0070 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $2,203.25
NO.)/(TRACT NO. 7 WOODEN This Est: 0.000 This Est: $0.00
SHED) Total: 1.000 Total: $2,203.25
28002-3223-14 0100 0080 202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $2,203.25
NO.)/(TRACT NO. 7 WOODEN This Est: 0.000 This Est: $0.00
SHED) Total: 1.000 Total: $2,203.25
28002-3223-14 0100 0090 202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $2,203.25
NO.)/(TRACT NO. 7 WOODEN This Est: 0.000 This Est: $0.00
SHED) Total: 1.000 Total: $2,203.25
28002-3223-14 0100 0100 202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $2,203.25
NO.)/(TRACT NO. 7 WOODEN This Est: 0.000 This Est: $0.00
SHED) Total: 1.000 Total: $2,203.25
28002-3223-14 0100 0110 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 135,260.000 Unit Price: $6.89
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 94,079.910 Total: $648,210.58
28002-3223-14 0110 1500 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 61,068.000 Unit Price: $6.89
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 44244120 Total: $304,841.99
28953-3545-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 32,785.000 Unit Price: $6.89
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 28,373.330 Total: $195,492.24

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.34
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9012 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.34
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9030 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.34
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0120 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 3,250.000 Unit Price: $4.41
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1510 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 3,250.000 Unit Price: $4.41
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 45170 Total: $199.20
28002-3223-14 0100 9505 203-04 C.Y. PLACING AND SPREADING Bid: 0.000 Unit Price: $4.51
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 589.240 Total: $2,657.47
28002-3223-14 0110 9504 203-04 C.Y. PLACING AND SPREADING Bid: 0.000 Unit Price: $4.51
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 1,905.060 Total: $8,591.82

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $10.34
This Est: 0.000 This Est: $0.00
Total: 1,617.340 Total: $16,715.21
28002-3223-14 0110 9013 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $10.34
This Est: 0.000 This Est: $0.00
Total: 16,349.370 Total: $168,970.74
28953-3545-04 0100 9031 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $10.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0130 203-06 M.G. WATER Bid: 1,514.000 Unit Price: $5.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1520 203-06 M.G. WATER Bid: 1,612.000 Unit Price: $5.51
This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $446.31
28002-3223-14 0100 0140 203-08 C.Y. CHANNEL EXCAVATION Bid: 875.000 Unit Price: $5.51
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1530 203-08 C.Y. CHANNEL EXCAVATION Bid: 1,200.000 Unit Price: $5.51
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

28002-3223-14 0100 0150 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 126.000 Unit Price: $55.08
This Est: 0.000 This Est: $0.00
Total: 15.560 Total: $857.04

28002-3223-14 0110 1540 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 90.000 Unit Price: $55.08
This Est: 0.000 This Est: $0.00
Total: 22.070 Total: $1,215.62

28002-3223-14 0100 0160 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 197.000 Unit Price: $22.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

28002-3223-14 0100 0170 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 1,049.000 Unit Price: $22.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

28002-3223-14 0110 1550 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 732.000 Unit Price: $22.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0180 209-05 C.Y. SEDIMENT REMOVAL Bid: 465.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1560 209-05 C.Y. SEDIMENT REMOVAL Bid: 615.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 86.670 Total: $1,527.99
28953-3545-04 0100 0050 209-05 C.Y. SEDIMENT REMOVAL Bid: 80.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0190 209-06.02 L.F. 12"DIA COIR LOG (DESCRIPTION Bid: 700.000 Unit Price: $9.60
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1570 209-06.02 L.F. 12"DIA COIR LOG (DESCRIPTION Bid: 670.000 Unit Price: $9.60
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $2,304.00
28002-3223-14 0100 0200 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 5,031.000 Unit Price: $3.80
BACKING) This Est: 0.000 This Est: $0.00
Total: 5,320.000 Total: $20,216.00
28002-3223-14 0110 1580 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 14,584.000 Unit Price: $3.80
BACKING) This Est: 0.000 This Est: $0.00
Total: 8,912.000 Total: $33,865.60

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0210 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 7,227.000 Unit Price: $1.63
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 366.000 Total: $596.58
28002-3223-14 0110 1590 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 5,217.000 Unit Price: $1.63
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 6,487.000 Total: $10,573.81
28953-3545-04 0100 0060 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,575.000 Unit Price: $1.63
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 671.000 Total: $1,093.73
28002-3223-14 0100 0220 209-08.07 EACH ROCK CHECK DAM PER Bid: 77.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,542.31
28002-3223-14 0110 1600 209-08.07 EACH ROCK CHECK DAM PER Bid: 82.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $8,152.21
28953-3545-04 0100 0070 209-08.07 EACH ROCK CHECK DAM PER Bid: 15.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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28002-3223-14 0100 0230 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 31.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,982.97
28002-3223-14 0110 1610 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 70.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $881.32
28953-3545-04 0100 0080 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 5.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0240 209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $3.86
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $77.20
28002-3223-14 0110 1620 209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $3.86
This Est: 0.000 This Est: $0.00
Total: 845.000 Total: $3,261.70
28002-3223-14 0100 0250 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 2.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $220.33
28002-3223-14 0110 1630 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 5.000 Unit Price: $220.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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28002-3223-14 0100 0260  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 22.000 Unit Price: $13.22
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1640  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 8.000 Unit Price: $13.22
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0270  209-65.03 L.F. TEMPORARY DIVERSION Bid: 2,905.000 Unit Price: $16.52
CHANNEL This Est: 0.000 This Est: $0.00
Total: 128.000 Total: $2,114.56
28002-3223-14 0110 1650  209-65.03 L.F. TEMPORARY DIVERSION Bid: 1,061.000 Unit Price: $16.52
CHANNEL This Est: 0.000 This Est: $0.00
Total: 171.000 Total: $2,824.92
28002-3223-14 0100 0280  209-65.04 L.F. TEMPORARY IN STREAM Bid: 248.000 Unit Price: $38.56
DIVERSION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1660  209-65.04 L.F. TEMPORARY IN STREAM Bid: 360.000 Unit Price: $38.56
DIVERSION This Est: 0.000 This Est: $0.00
Total: 141.000 Total: $5,436.96

RR004
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28002-3223-14 0100 0290 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 74,548.000 Unit Price: $15.00
BASE, GRADING D This Est: 829.720 This Est: $12,445.80
Total: 13,049.820 Total: $195,747.30
28002-3223-14 0110 1670 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 83,922.000 Unit Price: $15.00
BASE, GRADING D This Est: 1,616.420 This Est: $24,246.30
Total: 36,739.770 Total: $551,096.55
28953-3545-04 0100 0090 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,480.000 Unit Price: $15.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,783.620 Total: $26,754.30
28002-3223-14 0100 0300 303-01.01 TON GRANULAR BACKFILL Bid: 1,250.000 Unit Price: $17.63
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 790.440 Total: $13,935.46
28002-3223-14 0110 1680 303-01.01 TON GRANULAR BACKFILL Bid: 1,625.000 Unit Price: $17.63
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 626.970 Total: $11,053.48

RR004

Page 15




Print Date: 01/20/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 0310 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 147.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 263.830 Total: $7,265.88
28002-3223-14 0110 1690 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 133.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 197.910 Total: $5,450.44
28953-3545-04 0100 0100 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 9.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0320 307-01.01  TON ASPHALT CONCRETE MIX Bid: 7,727.000 Unit Price: $57.00
(PGB4-22) (BPMB-HM) GRADING #  This Est: 680.000 This Est: $38,760.00
Total: 1,392.010 Total: $79,344.57
28002-3223-14 0110 1700 307-01.01  TON ASPHALT CONCRETE MIX Bid: 9,785.000 Unit Price: $57.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 1,035.850 This Est: $59,043.45
Total: 2,384.510 Total: $135,917.07
28953-3545-04 0100 0110 307-01.01  TON ASPHALT CONCRETE MIX Bid: 461.000 Unit Price: $57.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 277.780 Total: $15,833.46
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28002-3223-14 0100 0330  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 188.000 Unit Price: $560.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 39.040 Total: $21,862.40
28002-3223-14 0110 1710  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 251.000 Unit Price: $560.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 74.570 Total: $41,759.20
28002-3223-14 0100 0340  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 5,588.000 Unit Price: $45.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 1,262.410 Total: $56,808.45
28002-3223-14 0110 1720  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 7,470.000 Unit Price: $45.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 2,411.630 Total: $108,523.35
28002-3223-14 0100 0350  307-01.08 TON ASPHALT CONCRETE MIX Bid: 7,949.000 Unit Price: $64.00
(PG64-22) (BPMB-HM) GRADING  This Est: 858.200 This Est: $54,924.80
B-M2 Total: 858.200 Total: $54,924.80
28002-3223-14 0110 1730  307-01.08 TON ASPHALT CONCRETE MIX Bid: 6,684.000 Unit Price: $64.00
(PG64-22) (BPMB-HM) GRADING  This Est: 1,932.010 This Est: $123,648.64
B-M2 Total: 3,354.130 Total: $214,664.32
28953-3545-04 0100 0120  307-01.08 TON ASPHALT CONCRETE MIX Bid: 300.000 Unit Price: $64.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 208.520 Total: $13,345.28
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28002-3223-14 0100 9007 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0110 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -116.460 Adj Total: -116.46
28953-3545-04 0100 9032 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 9008 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 880.500 Adj This Est 880.50
Adj Total: 1,757.700 Adj Total: 1,757.70
28002-3223-14 0110 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0110 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 1,726.500 Adj This Est 1,726.50
Adj Total: 4,271.850 Adj Total: 4,271.85
28953-3545-04 0100 9033 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9033 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 255.750 Adj Total: 255.75
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28002-3223-14 0100 9009  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9004  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9034  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0360 402-01 TON BITUMINOUS MATERIAL FOR Bid: 144.000 Unit Price: $655.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1740 402-01 TON BITUMINOUS MATERIAL FOR Bid: 156.000 Unit Price: $655.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 20.950 Total: $13,722.25
28953-3545-04 0100 0130 402-01 TON BITUMINOUS MATERIAL FOR Bid: 5.000 Unit Price: $655.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0370 402-02 TON AGGREGATE FOR COVER Bid: 570.000 Unit Price: $29.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1750 402-02 TON AGGREGATE FOR COVER Bid: 618.000 Unit Price: $29.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0140 402-02 TON AGGREGATE FOR COVER Bid: 17.000 Unit Price: $29.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0380 403-01 TON BITUMINOUS MATERIAL FOR Bid: 44.000 Unit Price: $700.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1760 403-01 TON BITUMINOUS MATERIAL FOR Bid: 53.000 Unit Price: $700.00
TACK COAT (TC) This Est: 4.080 This Est: $2,856.00
Total: 4.080 Total: $2,856.00
28953-3545-04 0100 0150 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $700.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 9010 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9035 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 9011 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9036 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0390 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 250.000 Unit Price: $1.53
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1770 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 300.000 Unit Price: $1.53
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0400 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 565.000 Unit Price: $46.86
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1780 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 718.000 Unit Price: $46.86
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0410 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 4,133.000 Unit Price: $47.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1790 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 4,242.000 Unit Price: $47.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0160 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 175.000 Unit Price: $47.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 9018 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9014 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9037 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 9057 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9058 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9056 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 9019 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9015 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9038 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 9020 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9016 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9039 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 9021 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9017 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9040 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0420 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 2.000 Unit Price: $578.35
(NON-CONTINUOUS) (8IN WIDTH'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1800 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 3.000 Unit Price: $578.35
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1810 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 145.000 Unit Price: $633.44
This Est: 0.000 This Est: $0.00
Total: 114.530 Total: $72,547.88
28002-3223-14 0110 1820 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 33,623.000 Unit Price: $1.10
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 24,106.500 Total: $26,517.15
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28002-3223-14 0300 9022  604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $570.10
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0310 9024  604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $570.10
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0300 9023  604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $431.29
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0310 9025  604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $431.29
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0310 9061  604-01.09 C.Y. CLASS A CONCRETE (BOX Bid: 0.000 Unit Price: $198.30
BRIDGE) (FOUNDATION This Est: 0.000 This Est: $0.00
LEVELING) Total: 29.560 Total: $5,861.75
28002-3223-14 0300 2760  604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 346.000 Unit Price: $495.74
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 212.940 Total: $105,562.88
28002-3223-14 0310 2780  604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 148.000 Unit Price: $495.74
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 70.598 Total: $34,998.25
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28002-3223-14 0300 2770 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 70,970.000 Unit Price: $0.99
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 42,367.470 Total: $41,943.80
28002-3223-14 0310 2790 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 26,853.000 Unit Price: $0.99
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 13,597.558 Total: $13,461.58
28002-3223-14 0100 0430 604-02.41 EACH ENERGY DISSIPATER Bid: 1.000 Unit Price: $13,494.93
(DESCRIPTION)/(STA. 102+00.00 This Est: 0.000 This Est: $0.00
LT.) Total: 0.000 Total: $0.00
28002-3223-14 0110 1830 604-02.42 EACH ENERGY DISSIPATER Bid: 1.000 Unit Price: $13,494.93
(DESCRIPTION)/(STA. 164+14.50 This Est: 0.000 This Est: $0.00
LT) Total: 0.000 Total: $0.00
28002-3223-14 0110 1840 604-02.43 EACH ENERGY DISSIPATER Bid: 1.000 Unit Price: $13,494.93
(DESCRIPTION)/(STA. 191+50.00 This Est: 0.000 This Est: $0.00
LT.) Total: 0.000 Total: $0.00
28002-3223-14 0110 1850 604-02.44 EACH ENERGY DISSIPATER Bid: 1.000 Unit Price: $13,494.93
(DESCRIPTION)/(STA. 216+35.00 This Est: 0.000 This Est: $0.00
LT.) Total: 0.000 Total: $0.00
28953-3545-04 0100 0170 607-03.03 L.F. 18" CONCRETE PIPE CULVERT Bid: 56.000 Unit Price: $46.82
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $2,621.92
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28002-3223-14 0100 0440 607-03.30 L.F. 18" PIPE CULVERT Bid: 328.000 Unit Price: $44.62
This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $3,748.08
28002-3223-14 0110 1860 607-03.30 L.F. 18" PIPE CULVERT Bid: 494.000 Unit Price: $44.62
This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $5,800.60
28002-3223-14 0100 0450 607-05.30 L.F. 24" PIPE CULVERT Bid: 441.000 Unit Price: $56.73
This Est: 0.000 This Est: $0.00
Total: 258.000 Total: $14,636.34
28002-3223-14 0110 1870 607-05.30 L.F. 24" PIPE CULVERT Bid: 88.000 Unit Price: $56.73
This Est: 0.000 This Est: $0.00
Total: 184.000 Total: $10,438.32
28002-3223-14 0100 0460 607-06.30 L.F. 30"PIPE CULVERT Bid: 18.000 Unit Price: $74.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1880 607-06.30 L.F. 30"PIPE CULVERT Bid: 119.000 Unit Price: $74.91
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $5,393.52
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28002-3223-14 0100 0470 607-07.30 L.F. 36" PIPE CULVERT Bid: 186.000 Unit Price: $92.54
This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $10,179.40
28002-3223-14 0110 1890 607-07.30 L.F. 36" PIPE CULVERT Bid: 114.000 Unit Price: $92.54
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $6,662.88
28002-3223-14 0110 1900 607-08.30 L.F. 42"PIPE CULVERT Bid: 60.000 Unit Price: $132.20
This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $8,460.80
28002-3223-14 0100 0480 607-09.30 L.F. 48"PIPE CULVERT Bid: 170.000 Unit Price: $154.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1910 607-09.30 L.F. 48" PIPE CULVERT Bid: 120.000 Unit Price: $154.23
This Est: 0.000 This Est: $0.00
Total: 239.000 Total: $36,860.97
28953-3545-04 0100 0180 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 40.000 Unit Price: $60.59
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1920 607-16.04 L.F. 38"X 24" HORIZONTAL OVAL Bid: 92.000 Unit Price: $88.13
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $8,460.48

RR004

Page 30




Print Date:
JJ07919

01/20/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28953-3545-04 0100 0190 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 2.000 Unit Price: $771.14
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0200 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 112.000 Unit Price: $1.65
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0490 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $2,423.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1930 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 6.000 Unit Price: $2,423.58
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $9,694.32
28002-3223-14 0110 1940 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $3,855.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0500  611-07.54 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $1,652.44
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,652.44
28953-3545-04 0100 0210 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,652.44
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,304.88
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28002-3223-14 0100 0510  611-07.55 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $1,762.60
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0520  611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $2,423.58
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0530 611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 4.000 Unit Price: $2,533.75
4:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,067.50
28002-3223-14 0110 9062  611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 0.000 Unit Price: $2,533.75
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,533.75
28002-3223-14 0100 0540  611-07.61 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3.304.88
4:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,609.76
28002-3223-14 0110 1950  611-07.61 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3.304.88
4:1 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $13,219.52
28002-3223-14 0110 1960  611-07.62 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $3,855.69
6:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,855.69
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28002-3223-14 0110 1970  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3,304.88
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1980  611-07.67 EACH 42IN ENDWALL (CROSS DRAIN)  Bid: 4.000 Unit Price: $4,406.51
4:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,813.02
28002-3223-14 0100 0550  611-07.70 EACH 48IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $5,508.14
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 1990  611-07.70 EACH 48IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $5,508.14
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,508.14
28002-3223-14 0100 0560  611-14.01 EACH CATCH BASINS, TYPE 14,0'-4'  Bid: 1.000 Unit Price: $3,855.69
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0570 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 303.000 Unit Price: $22.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2000 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 80.000 Unit Price: $22.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0580 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 73.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2010 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 20.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $1,255.90
28002-3223-14 0100 0590 621-03.04 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: 20.000 Unit Price: $44.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0600 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 128.000 Unit Price: $55.08
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $2,037.96
28002-3223-14 0100 0610 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 60.000 Unit Price: $88.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0620 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 63.000 Unit Price: $77.11
This Est: 37.500 This Est: $2,891.63
Total: 37.500 Total: $2,891.63
28002-3223-14 0110 2020 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 64.000 Unit Price: $77.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0630 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 368.000 Unit Price: $17.63
This Est: 187.500 This Est: $3,305.63
Total: 187.500 Total: $3,305.63
28002-3223-14 0110 2030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,208.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 9027 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9026 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0640 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $2,065.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0650 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 3.000 Unit Price: $2,148.17
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,296.34
Total: 2.000 Total: $4,296.34
28002-3223-14 0110 2040 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 8.000 Unit Price: $2,148.17
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0660 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 388.000 Unit Price: $12.12
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2050 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 48.000 Unit Price: $12.12
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $181.80
28002-3223-14 0100 0670 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 11.000 Unit Price: $6,389.44
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2060 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 4.000 Unit Price: $6,389.44
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,778.88
28002-3223-14 0110 2070 707-03.01 L.F. STOCK FENCE Bid: 214.000 Unit Price: $11.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2080  707-03.02 EACH END, BRACED LINE, CORNER Bid: 23.000 Unit Price: $275.41
POST ASSEMBLY(STOCK FENCE'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0680 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 3,006.000 Unit Price: $2.00
FENCE This Est: 0.000 This Est: $0.00
Total: 122.000 Total: $244.00
28002-3223-14 0110 2090 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 2,249.000 Unit Price: $2.00
FENCE This Est: 0.000 This Est: $0.00
Total: 1,794.000 Total: $3,588.00
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28002-3223-14 0100 0690 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 76.000 Unit Price: $192.79
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2100 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 51.000 Unit Price: $192.79
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0700 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2110 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 22.580 Total: $621.85
28953-3545-04 0100 0220 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0710 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 3,770.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 2,330.680 Total: $77,028.97
28002-3223-14 0110 2120 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 2,940.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 3,189.820 Total: $105,423.55
28953-3545-04 0100 0230 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 46.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0720 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 424.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 42.270 Total: $1,164.12
28002-3223-14 0110 2130 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 19.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0730 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 38.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2140 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 53.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 20.430 Total: $675.21
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28002-3223-14 0100 0740 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 12,582.000 Unit Price: $5.23
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 2,186.000 Total: $11,432.78
28002-3223-14 0110 2150 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 16,678.000 Unit Price: $5.23
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 4,714.000 Total: $24,654.22
28002-3223-14 0100 0750 710-05 L.F. LATERAL UNDERDRAIN Bid: 2,202.000 Unit Price: $2.75
This Est: 0.000 This Est: $0.00
Total: 334.000 Total: $918.50
28002-3223-14 0110 2160 710-05 L.F. LATERAL UNDERDRAIN Bid: 2,918.000 Unit Price: $2.75
This Est: 0.000 This Est: $0.00
Total: 600.000 Total: $1,650.00
28002-3223-14 0100 0760 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 32.000 Unit Price: $495.74
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2170 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 42.000 Unit Price: $495.74
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0770 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $111,834.69
This Est: 0.000 This Est: $0.00
Total: 0.334 Total: $37,352.79
28002-3223-14 0110 2180 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $111,834.69
This Est: 0.000 This Est: $0.00
Total: 0.334 Total: $37,352.79
28953-3545-04 0100 0240 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $9,319.56
This Est: 0.000 This Est: $0.00
Total: 0.334 Total: $3,112.73
28002-3223-14 0100 0780 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 6,816.000 Unit Price: $38.56
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2190 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,852.000 Unit Price: $38.56
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $19,280.00
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28002-3223-14 0100 0790 712-04.01 EACH FLEXIBLE DRUMS Bid: 270.000 Unit Price: $44.07
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $6,610.50
28002-3223-14 0110 2200 712-04.01 EACH FLEXIBLE DRUMS Bid: 294.000 Unit Price: $44.07
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 208.000 Total: $9,166.56
28953-3545-04 0100 0250 712-04.01 EACH FLEXIBLE DRUMS Bid: 30.000 Unit Price: $44.07
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0800 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 22.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2210 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 42.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $70.52
28953-3545-04 0100 0260 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $17.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0810 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 265.000 Unit Price: $7.88
This Est: 18.000 This Est: $141.84
Total: 131.000 Total: $1,032.28
28002-3223-14 0110 2220 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 470.000 Unit Price: $7.88
This Est: 9.000 This Est: $70.92
Total: 268.500 Total: $2,115.78
28953-3545-04 0100 0270 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 61.000 Unit Price: $7.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0820 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 168.000 Unit Price: $15.70
1) This Est: 12.000 This Est: $188.40
Total: 60.000 Total: $942.00
28002-3223-14 0110 2230 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 288.000 Unit Price: $15.70
1) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $753.60
28953-3545-04 0100 0280 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 24.000 Unit Price: $15.70
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0830 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,239.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2240 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,239.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0290 713-02.21 L.F. SIGN POST DELINEATION Bid: 12.000 Unit Price: $8.26
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0840 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 113.000 Unit Price: $3.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2250 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 150.000 Unit Price: $3.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0850 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 290.000 Unit Price: $4.68
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2260 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 939.000 Unit Price: $4.68
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0860  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 37.000 Unit Price: $14.60
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2270 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 116.000 Unit Price: $14.60
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0870  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 66.000 Unit Price: $17.35
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2280 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 114.000 Unit Price: $17.35
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0880  713-14.21 S.F. STREET NAME SIGN (RIGID Bid: 24.000 Unit Price: $44.07
0.100IN THICK This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0890 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,211.79
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2290 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,211.79
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0900 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 4.000 Unit Price: $198.29
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0910 713-16.04 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,931.72
UNIT (DESCRIPT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,931.72
28002-3223-14 0110 2300 713-16.04 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,931.72
UNIT (DESCRIPT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,931.72
28953-3545-04 0100 0300 713-16.20 EACH SIGNS (DESCRIPTION)/(STOP) Bid: 2.000 Unit Price: $2.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0310 713-16.21 EACH SIGNS (DESCRIPTION)/(DEAD Bid: 1.000 Unit Price: $1.10
END) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0320 713-16.22 EACH SIGNS (DESCRIPTION)/(END Bid: 2.000 Unit Price: $2.20
ROADWAY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0330 713-16.23 EACH SIGNS (DESCRIPTION)/ Bid: 2.000 Unit Price: $2.20
(INTERSECTION WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0110 2310 714-03 L.F. JACKED OR BORED CONDUIT Bid: 391.000 Unit Price: $26.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2320 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 690.000 Unit Price: $6.61
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2330 714-05.03 EACH PULL BOXES (TYPE B) Bid: 2.000 Unit Price: $385.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2340 714-05.04 EACH PULL BOXES (TYPE C) Bid: 5.000 Unit Price: $826.22
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2350 714-06.06 L.F. CABLE (1/C#4 AWG) Bid: 2,380.000 Unit Price: $1.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2360 714-06.08 L.F. CABLE (DESCRIPTION)/(# 4 SOLIL Bid: 430.000 Unit Price: $1.60
COPPER SOFT DRAWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2370 714-06.09 L.F. CABLE (DESCRIPTION)/(# 4 Bid: 760.000 Unit Price: $1.60
COPPER SOFT DRAWN BARE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0110 2380  714-08.09 EACH LIGHT STANDARDS Bid: 4.000 Unit Price: $3,569.27
(DESCRIPTION)/(35") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2390  714-08.20 EACH FOUNDATION (ONLY) FORLIGHT  Bid: 4.000 Unit Price: $1,321.95
STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2400  714-08.20 EACH FOUNDATION (ONLY) FORLIGHT  Bid: 4.000 Unit Price: $1,321.95
STANDARD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2410 714-08.34 EACH REMOVAL OF LIGHT STANDARD Bid: 4.000 Unit Price: $660.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2420 714-09.03 EACH LUMINAIRES (250 WATT) Bid: 4.000 Unit Price: $396.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2430 714-09.09 EACH LUMINAIRES (DESCRIPTION)/(25C Bid: 3.000 Unit Price: $1,013.50
WATT, SIGNAL POLE MOUNTED)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2440 714-09.10 EACH LUMINAIRES (DESCRIPTION)/(25C Bid: 4.000 Unit Price: $1,013.50
WATT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0110 2450 714-09.11 EACH LUMINAIRES (DESCRIPTION)/(25C Bid: 3.000 Unit Price: $1,013.50
WATT, SIGNAL POLE MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2460 714-25 EACH ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $5,728.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0920 716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 52.890 Unit Price: $11.02
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2470 716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 70.110 Unit Price: $11.02
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0930 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 75.250 Unit Price: $11.02
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2480 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 99.750 Unit Price: $11.02
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0940 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 125.000 Unit Price: $41.86
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2490 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 232.000 Unit Price: $41.86
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 0950 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 142.000 Unit Price: $41.86
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2500 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 259.000 Unit Price: $41.86
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2510  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 100.000 Unit Price: $22.03
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
28002-3223-14 0100 0960 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 177.000 Unit Price: $16.52
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2520 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 241.000 Unit Price: $16.52
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0970 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $165.25
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2530 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 22.000 Unit Price: $165.25
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2540 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 320.000 Unit Price: $3.30
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2550 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $385.57
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2560 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $137.70
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 0980  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 4.000 Unit Price: $2,203.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2570 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.000 Unit Price: $2,203.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 1.870 Total: $4,120.08
28953-3545-04 0100 0340  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $2,203.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2580 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 1,395.000 Unit Price: $1.10
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0350  716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 60.000 Unit Price: $9.91
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $158.56
28002-3223-14 0100 0990 716-05.49 L.M. PAINTED PAVEMENT Bid: 2.000 Unit Price: $5,816.59
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2590 716-05.49 L.M. PAINTED PAVEMENT Bid: 1.000 Unit Price: $5,816.59
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 1000 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 6.000 Unit Price: $5,618.30
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2600 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 8.000 Unit Price: $5,618.30
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1010 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 310.000 Unit Price: $2.75
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2610 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.100 Unit Price: $0.11
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1020 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $405,859.92
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $405,859.92
28002-3223-14 0110 2620 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $405,859.92
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $405,859.92
28953-3545-04 0100 0360 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $33,821.66
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $33,821.66
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28002-3223-14 0100 1030 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,321.95
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1040 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 6.000 Unit Price: $816.30
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1050 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 3.000 Unit Price: $1,522.45
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1060 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $809.69
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1070 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 4.000 Unit Price: $385.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1080 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 17.000 Unit Price: $440.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1090 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 556.000 Unit Price: $1.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 1100 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 1,103.000 Unit Price: $1.93
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1110 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 1,961.000 Unit Price: $5.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1120 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 306.000 Unit Price: $6.61
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1130 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 391.000 Unit Price: $26.44
AND BORE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1140 730-12.16 L.F. CONDUIT (DESCRIPTION)/(SEE Bid: 152.000 Unit Price: $6.61
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1150 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 1.000 Unit Price: $408.71
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1160 730-13.08 EACH VEHICLE DETECTOR Bid: 4.000 Unit Price: $6,316.73
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 1170 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 2,591.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1180 730-14.02 L.F. SAW SLOT Bid: 249.000 Unit Price: $3.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1190 730-14.03 L.F. LOOP WIRE Bid: 780.000 Unit Price: $0.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1200  730-15.32 EACH CABINET (EIGHT PHASE BASE  Bid: 1.000 Unit Price: $11,710.29
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1210  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3.688.25
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1220  730-23.36 EACH CANTILEVER SIGNAL SUPPORT  Bid: 2.000 Unit Price: $21,075.23
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1230 730-23.38 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $25,068.62
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 1240 730-23.39 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $26,025.94
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1250 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $28,906.69
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1260 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 2,111.000 Unit Price: $2.75
CONTROL) This Est: 0.000 This Est: $0.00
Total: 735.550 Total: $2,022.76
28002-3223-14 0110 2630 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 1,293.000 Unit Price: $2.75
CONTROL) This Est: 0.000 This Est: $0.00
Total: 3,270.720 Total: $8,994.48
28953-3545-04 0100 0370 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 108.000 Unit Price: $2.75
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0910 3120 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 365.000 Unit Price: $45.72
This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $17,373.60

RR004

Page 56




Print Date:
JJ07919

01/20/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0900 2800 791-01.06 L.F. 8IN STEEL GAS MAIN Bid: 455.000 Unit Price: $142.66
This Est: 0.000 This Est: $0.00
Total: 436.000 Total: $62,199.76
28002-3223-14 0910 3130 791-01.06 L.F. 8IN STEEL GAS MAIN Bid: 4,815.000 Unit Price: $142.66
This Est: 0.000 This Est: $0.00
Total: 4,874.000 Total: $695,324.84
28002-3223-14 0910 3140 791-01.40 EACH RELOCATE SERVICE Bid: 1.000 Unit Price: $3,855.69
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $11,567.07
28002-3223-14 0910 9501 791-04.20 L.F. HDD 2IN STEEL PIPE - Bid: 0.000 Unit Price: $567.34
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 118.000 Total: $66,946.12
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $183,312.00
28002-3223-14 0910 9502  791-04.24 LF. HDD 8IN STEEL PIPE - Bid: 0.000 Unit Price: $572.85
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 175.000 Total: $100,248.75
28002-3223-14 0910 3150 791-05.02 L.F. BORE/JACK 6IN - STEEL CASING Bid: 70.000 Unit Price: $567.34
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0900 2810 791-05.05 L.F. BORE/JACK 16IN - STEEL CASINC Bid: 190.000 Unit Price: $572.85
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0910 3160  791-0505 LF. BORE/JACK 16IN - STEEL CASING Bid: 175.000 Unit Price: $572.85
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0900 2820 791-06.13 EACH CONNECT TO 8IN EX. STL MAIN Bid: 3.000 Unit Price: $26,989.86
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $107,959.44
28002-3223-14 0910 3170 791-06.13 EACH CONNECT TO 8IN EX. STL MAIN Bid: 3.000 Unit Price: $26,989.86
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $107,959.44
28002-3223-14 0900 2830  791-07.12 EACH 8IN STEEL GAS VALVE Bid: 3.000 Unit Price: $14.871.96
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $44,615.88
28002-3223-14 0910 3180 791-07.12 EACH 8IN STEEL GAS VALVE Bid: 6.000 Unit Price: $14.871.96
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $89,231.76
28002-3223-14 0910 3190 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid: 1.000 Unit Price: $2,754.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0910 3200 791-08.12 L.F. 3/4IN STEEL SERVICE PIPE Bid: 250.000 Unit Price: $34.15
This Est: 0.000 This Est: $0.00
Total: 483.000 Total: $16,494.45
28002-3223-14 0900 2840 791-10.07 EACH RETIRE IN PLACE 8IN SERV CUT  Bid: 3.000 Unit Price: $2,754.06
& PLUG This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,262.18
28002-3223-14 0910 3210 791-10.07 EACH RETIRE IN PLACE 8IN SERV CUT  Bid: 2.000 Unit Price: $2,754.06
& PLUG This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $13,770.30
28002-3223-14 0901 2850 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE Bid: 9,100.000 Unit Price: $34.04
This Est: 0.000 This Est: $0.00
Total: 5,985.000 Total: $203,729.40
28002-3223-14 0911 3220 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE Bid: 9,000.000 Unit Price: $34.04
This Est: 0.000 This Est: $0.00
Total: 12,065.000 Total: $410,692.60
28002-3223-14 0902 2860 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 4,870.000 Unit Price: $51.56
This Est: 0.000 This Est: $0.00
Total: 4,860.000 Total: $250,581.60
28002-3223-14 0903 2980 795-01.26 L.F. 2IN DIP SLIP JOINT WATER LINE Bid: 155.000 Unit Price: $23.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0903 2990  795-05.60 L.F. BORE/JACK 6IN STEEL CASING  Bid: 145.000 Unit Price: $200.50
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0905 3020  795-05.63 L.F. BORE/JACK 12IN STEEL CASING Bid: 1,150.000 Unit Price: $212.62
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 820.000 Total: $174,348.40
28002-3223-14 0915 3240  795-0563 L.F. BORE/JACK 12IN STEEL CASING Bid: 1,510.000 Unit Price: $212.62
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 2,735.000 Total: $581,515.70
28002-3223-14 0902 2870 795-05.71 L.F. BORE/JACK __IN STEEL CASING Bid: 150.000 Unit Price: $442.86
PIPE-UNCON/(22 IN) This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $66,429.00
28002-3223-14 0902 2880 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 56.000 Unit Price: $484.72
This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $27,144.32
28002-3223-14 0902 2890 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 4.000 Unit Price: $1,674.47
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,697.88
28002-3223-14 0902 2900 795-07.15 EACH 12IN X 12IN TAPPING SLEEVE Bid: 6.000 Unit Price: $4,692.93
AND VALVE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $18,771.72
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28002-3223-14 0902 2910 795-07.34 EACH INSERTION VALVE (12IN) Bid: 6.000 Unit Price: $14,321.15
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $85,926.90
28002-3223-14 0903 3000 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $627.96
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,255.92
28002-3223-14 0904 3010 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 17.000 Unit Price: $914.35
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $10,972.20
28002-3223-14 0914 3230 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 27.000 Unit Price: $914.35
This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $39,317.05
28002-3223-14 0902 2920 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 8.000 Unit Price: $2,638.40
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,915.20
28002-3223-14 0902 2930 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 56.000 Unit Price: $605.90
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $24,841.90
28002-3223-14 0908 9059 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 0.000 Unit Price: $605.90
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $9,088.50
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28002-3223-14 0903 9507 795-09.27 L.F. TIOF 2IN PVC CASING FOR Bid: 0.000 Unit Price: $83.00
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 720.000 Total: $59,760.00
28002-3223-14 0909 9506 795-09.27 L.F. TIOF 2IN PVC CASING FOR Bid: 0.000 Unit Price: $83.00
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $26,560.00
28002-3223-14 0902 2940 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 2,860.000 Unit Price: $10.36
This Est: 0.000 This Est: $0.00
Total: 2,240.000 Total: $23,206.40
28002-3223-14 0908 9060 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 0.000 Unit Price: $10.36
This Est: 0.000 This Est: $0.00
Total: 628.000 Total: $6,506.08
28002-3223-14 0902 2950  795-10.01 EACH 3/4IN AUTO AIR RELEASE VALVE  Bid: 1.000 Unit Price: $1,299.92
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,299.92
28002-3223-14 0907 3040 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 3.000 Unit Price: $2,324.43
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $16,271.01
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28002-3223-14 0902 2960 795-13.01 LB. DIFITTINGS Bid: 1,560.000 Unit Price: $6.61
This Est: 0.000 This Est: $0.00
Total: 4,828.000 Total: $31,913.08
28002-3223-14 0906 3030 795-13.01 LB. DIFITTINGS Bid: 2,835.000 Unit Price: $6.61
This Est: 0.000 This Est: $0.00
Total: 1,770.000 Total: $11,699.70
28002-3223-14 0916 3250 795-13.01 LB. DIFITTINGS Bid: 1,825.000 Unit Price: $6.61
This Est: 0.000 This Est: $0.00
Total: 1,068.000 Total: $7,059.48
28002-3223-14 0902 2970 795-14.01 C.Y. CLASS A CONCRETE Bid: 18.000 Unit Price: $126.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0908 3050 797-03.08 L.F. 6IN PVC FORCE MAIN Bid: 420.000 Unit Price: $20.66
This Est: 0.000 This Est: $0.00
Total: 560.000 Total: $11,569.60
28002-3223-14 0908 3060 797-03.09 L.F. 10IN PVC FORCE MAIN Bid: 60.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $3,305.00
28002-3223-14 0918 3260 797-03.09 L.F. 10IN PVC FORCE MAIN Bid: 4,980.000 Unit Price: $33.05
This Est: 0.000 This Est: $0.00
Total: 5,020.000 Total: $165,911.00
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28002-3223-14 0908 3070 797-06.02 L.F. HDD 4IN HDPE CARRIER Bid: 160.000 Unit Price: $148.72
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $23,795.20
28002-3223-14 0908 3080 797-06.66 L.F. BORE/JACK 20IN STEEL CASING  Bid: 40.000 Unit Price: $376.76
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $22,605.60
28002-3223-14 0918 3270  797-06.66 L.F. BORE/JACK 20IN STEEL CASING  Bid: 170.000 Unit Price: $376.76
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $56,514.00
28002-3223-14 0908 3090 797-08.02 LB. PVC FITTINGS Bid: 60.000 Unit Price: $7.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0918 3280 797-08.02 LB. PVCFITTINGS Bid: 245.000 Unit Price: $7.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0918 3290 797-09.26 EACH 2IN AIR/VAC VALVE ASSEMBLY Bid: 1.000 Unit Price: $2,963.37
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,963.37
28002-3223-14 0908 3100 797-10.17 EACH CONNECT TO 6IN FORCE MAIN Bid: 2.000 Unit Price: $1,162.22
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,324.44
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28002-3223-14 0908 3110 797-10.19 EACH CONNECT TO 10IN FORCE MAIN Bid: 1.000 Unit Price: $2,225.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0918 3300 797-10.19 EACH CONNECT TO 10IN FORCE MAIN Bid: 3.000 Unit Price: $2,225.29
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,901.16
28002-3223-14 0100 1270 801-01 UNIT SEEDING (WITH MULCH) Bid: 153.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 43.975 Total: $1,211.07
28002-3223-14 0110 2640 801-01 UNIT SEEDING (WITH MULCH) Bid: 190.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0380 801-01 UNIT SEEDING (WITH MULCH) Bid: 2.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1280 801-01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 191.000 Unit Price: $30.85
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2650 801-01.02 UNIT CROWN VETCH MIXTURE (WITH Bid: 64.000 Unit Price: $30.85
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 1290 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,362.000 Unit Price: $19.83
MULCH) This Est: 0.000 This Est: $0.00
Total: 200.975 Total: $3,985.33
28002-3223-14 0110 2660 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,753.000 Unit Price: $19.83
MULCH) This Est: 0.000 This Est: $0.00
Total: 485.875 Total: $9,634.90
28002-3223-14 0100 1300 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 175.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2670 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 402.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9041 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $12.39
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 66




Print Date: 01/20/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 1310 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 204.000 Unit Price: $22.03
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 38.225 Total: $842.10
28002-3223-14 0110 2680 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 226.000 Unit Price: $22.03
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0390 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 50.000 Unit Price: $22.03
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 49.777 Total: $1,096.59
28953-3545-04 0100 0400 801-02.15 TON FERTILIZER Bid: 0.200 Unit Price: $275.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1320 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,139.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 96.800 Total: $1,599.14
28002-3223-14 0110 2690 801-03 M.G. WATER (SEEDING & SODDING) Bid: 895.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 582.900 Total: $9,629.51
28953-3545-04 0100 0410 801-03 M.G. WATER (SEEDING & SODDING) Bid: 18.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 9029 801-06 UNIT MULCH Bid: 0.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 9028 801-06 UNIT MULCH Bid: 0.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 9042 801-06 UNIT MULCH Bid: 0.000 Unit Price: $16.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1330 801-07 LB. SEED (SUPPLEMENTAL Bid: 292.000 Unit Price: $5.51
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2700 801-07 LB. SEED (SUPPLEMENTAL Bid: 357.000 Unit Price: $5.51
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1340 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 2.500 Unit Price: $550.82
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0110 2710 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 2.500 Unit Price: $550.82
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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28002-3223-14 0100 1350 802-11.16 EACH FRAXINUS PENNSYLVANICA Bid: 9.000 Unit Price: $27.54
(GREEN ASH 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
28002-3223-14 0100 1360 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 9.000 Unit Price: $27.54
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1370 802-11.37 EACH QUERCUS PALUSTRIS (PIN OAK  Bid: 9.000 Unit Price: $27.54
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1380 802-12.01 EACH ACER NEGUNDO (BOX ELDER Bid: 14.000 Unit Price: $16.52
SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28002-3223-14 0100 1390 802-12.22 EACH OSTRYA VIRGINIANA (IRONWOOI! Bid: 13.000 Unit Price: $16.52
SEEDLNG BR.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 69




Print Date:
JJ07919

01/20/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
28002-3223-14 0100 1400 803-01 S.Y. SODDING (NEW SOD) Bid: 70,385.000 Unit Price: $2.20
This Est: 0.000 This Est: $0.00
Total: 6,000.000 Total: $13,200.00
28002-3223-14 0110 2720 803-01 S.Y. SODDING (NEW SOD) Bid: 88,764.000 Unit Price: $2.20
This Est: 0.000 This Est: $0.00
Total: 27,690.550 Total: $60,919.21
28953-3545-04 0100 0420 803-01 S.Y. SODDING (NEW SOD) Bid: 1,200.000 Unit Price: $2.20
This Est: 0.000 This Est: $0.00
Total: 5,549.560 Total: $12,209.03
28002-3223-14 0100 1410 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 41,181.000 Unit Price: $0.88
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 1,977.780 Total: $1,740.45
28002-3223-14 0110 2730 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 54,589.000 Unit Price: $0.88
(TYPEI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
28953-3545-04 0100 0430 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 5,535.000 Unit Price: $0.88
(TYPEI) This Est: 0.000 This Est: $0.00
Total: 5,519.720 Total: $4,857.35
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28002-3223-14 0100 1420 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $4,957.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

28002-3223-14 0110 2740 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $4,957.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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